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This meeting called as a result of the agreements made in the dispute resolution which 
occurred on July 7, 1994. The dispute resolution granted DOE the requested schedule extension 
to evaluate the feasibility to disposition sludge within the IM/IRA in addition to re-evaluating 
the technical decisions that have been made on the project to establish the current design 
baseline. Eleven technical issues were identified during the dispute resolution for evaluation. ' 

The working group has a 4 week period to assess and resolve as many of the eleven issues as 
possible (noting that some issues contingent'upon field work or detailed design may not be 
available in the 4 week period.) The team meetings held in response to the dispute resolution 
will be conducted differently than the previous working group meetings. The primary parties 
who will speak during the meeting will be DOE, CDH, and EPA. EG&G and its subcontractors 
will listen to the discussions and provide information upon request. 

DOE was absent from the meeting. The CDH and EPA noted that it wasimportant for 
DOE to attend these meetings, and that no further meetings would be conducted unless all three 
parties were in attendance. In addition, Harlen Ainscough noted that the dispute resolution 
should be formally finalized prior to the next meeting. He remarked that the dispute resolution 
agreement was not formalized by the appropriate signatures because the wording was still being 
negotiated. One point of contention is that DOE had written the letter indicating that unresolved 
issues remaining after the 4 week resolution period would be routed to the Dispute Resolution 
Committee (DRC). Arturo Duran questioned whether issues could be routed to the DRC until 
it was evident that an IAG milestone was in jeopardy of being missed. The goal of the working 
group is to resolve the issues as much as possible so that the DRC will not need to resolve issues 
but rather to help implement the decisions and recommendations of the working group. 

It is generally agreed by the EPA and CDH that the scope of the 4 week evaluation 
period is to evaluate the feasibility of including sludge in the IM/IRA and to re-evaluate key 
decisions that were made to establish the current design baseline to ensure that the decisions 
made were appropriate. This will likely require a review of technical data and modeling results 
for the specific waste streams proposed for disposition beneath the engineered cover. Key areas 
of concern and data that will be re-evaluated include: 

1) EPA is concerned that there is a disconnect in the IM/IRA-EA Decision 
Document in that the 1000 year engineered cover will function to significantly 
reduce the amount of infiltration but that infiltrating precipitation as shown in 
modeling results will not cause contaminants to leach at concentrations that 
exceed the ground water comparison criteria. Based on this concern the HELP, 
VLEACH, and MYGRT modeling under unsaturated conditions will be re- 
evaluated to assess the applicability of the results to justify the need for the 1000 
year engineered cover design. Phil Nixon indicated that a conservative cover 
design was intentionally selected because not all the hazardous wastes identified 
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for disposition beneath the engineered cover would be characterized so their 
concentrations would not be known and the models would not be run for these 
wastes (utilities, sandbags, soils and liners beneath SEP 207-C and SEP 207-B 
South). Phil Nixon indicated that some of these wastes could not be sampled and 
analyzed until the IM/IRA was being implemented and then it would be too late 
to model and determine if it could be dispositioned beneath the engineered cover. 
In addition the time to perform the sampling/analysis (on those waste materials 
that could be sampled) would have a negative impact on the start of construction 
date, and the costs of the analysis would be very close to equalling the cost 
savings from constructing a less conservative engineered cover. It was discussed 
that perhaps a RCRAcompliant engineered cover could be designed without 
requiring that all hazardous wastes be analyzed prior to disposition beneath the 
RCRA-compliant engineered cover. It was agreed that this issue would be re- 
evaluated. ES needs to re-examine whether the HELP/VLEACH/MYGRT 
modeling was performed for the RCRA-compliant engineered cover. 

CDH is concerned that the incorporation of all the various waste streams beneath 
the engineered cover has caused the footprint of the engineered cover to exceed 
the appropriate limits for the constraints associated with the OU4 site. A specific 
concern entails the potential instability of the northern hillside. It was agreed that 
the geotechnical analysis should be expedited. It was also acknowledged that the 
results of the geotechnical analysis would not be available within the 4 week 
resolution period. It was agreed that the wastes proposed for disposition would 
be prioritized and the impact of these materials would be assessed with respect 
to their impact on the side slope, height, and stability of the engineered cover. 
Harlen Ainscough indicated that the prioritization should focus on the wastes that 
should be addressed during closure of the OU4 as opposed to overall waste 
management prioritization at the RFP. It is acknowledged that approximately 
87% of the consolidated material is vadose zone soils beneath the IHSS 101. 
Therefore, the decision to excavate these soils will be re-evaluated. The 
saturated VLEACHIMYGRT modeling will be re-evaluated and revised Kd 
values may be incorporated (data from OU2 soil washing studies may provide 
relevant data). In addition the decision to excavate for the purpose of 
remediating the Nitrate release will be re-considered. 

3) EPA is concerned that they have not been presented with a cost estimate for the 
sludge disposition beneath the engineered cover in comparison to offsite disposal. 
This information will be incorporated into the feasibility study for sludge 
disposition. EPA indicated that the cost estimate level of detail should be similar 
to what is in the IM/IRA EA Decision Document. EPA is satisfied with the 
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direct costs associated with the IMIIRA estimates but would like information 
concerning the roll-up factors used to determine the construction support and 
administrative activities. Mark Austin indicated that the roll-up factors are 
standard percentages based on the EG&G historical project database. Therefore, 
it is unlikely that these numbers will change. 

Arturo Duran proposed an overall resolution strategy that was discussed. It was decided 
that Arturo Duran and Harlen Ainscough would meet separately to revise the resolution strategy 
based on the results of the meeting. The revised resolution strategy will be presented and 
discussed at the next meeting. A tentative meeting was scheduled for Friday, July 15, 1994 at 
the ES office. 

Phil Nixon presented a brief written historical summary of the deciskns that have 
occurred on the project and a summary of the agreements that were made at the team meetings. 
These were presented to refresh the team members memories with respect to the decisions that 
were made over the previous years work. In addition ES presented a decision flow diagram that 
might be used to help the team come to a resolution on specific issues. 


